
RED WING BRIDGE PROJECT 
US 63 River Bridge and Approach Roadways 

WELCOME

W
ISCONSIN 

D
E

P
A

R
T

M
ENT  OF TRANSPO

R
T

A
T

IO
N

 



River Bridge Final DesignRiver Bridge Final Design 



Visual QualityVisual Quality 
•  Light Wash 

Visual Quality   
• River Bridge overlook and spires (Day) 
 

Visual Quality 
• River Bridge Piers 
 

Visual Quality 
• River Bridge Piers 
 

Visual Quality   
• River Bridge overlook and spires (Evening) 
 

Visual Quality   
• River Bridge overlook and spires (Evening) 
 



Visual QualityVisual Quality 
 
• Hwy 61 overpass bridge and retaining walls 
 

Visual Quality 
•  Landscaping 
 

Visual Quality 
•  Landscaping 
 

Visual Quality 
• Slip ramp bridge 
 

Visual Quality 
• Slip ramp bridge 
 



Visual QualityVisual Quality 
•  Lighting Overview 
 

Visual Quality 
•  Lighting Overview 
 

Visual Quality  
• MnDOT Standard Lighting 
 

Visual Quality 
•  Lighting Overview 
 

Visual Quality 
• City of Red Wing Lighting 
 



Visual QualityStaging - 2017 – Stage 1A 
Construction 
•  Begin construction of River Bridge 
•  Surcharge the poor soils for Wisconsin embankment 
•  Construct temporary bridge over Hwy 61 
•  Construct button-hook ramp 
•  Construct Hwy 61 north of the temporary bridge 

Traffic 
•  Hwy 63 traffic remains on existing River Bridge 
•  One lane traffic each way on Hwy 61 
•   825th St closed at River Bridge and traffic detoured 



Visual Quality

Traffic 
•  Hwy 63 traffic remains on existing River Bridge 
•  One lane traffic each way on Hwy 61 
•  825th St closed at River Bridge and traffic detoured 

Staging - 2017 – Stage 1B 
Construction 
•  Begin construction of River Bridge 
•  Surcharge the poor soils for Wisconsin embankment 
•  Construct temporary bridge over Hwy 61 
•  Construct button-hook ramp 
•  Construct Hwy 61 north of the temporary bridge 



Visual QualityStaging - 2018 – Stage 2 

Traffic 
•  Hwy 63 traffic remains on existing River Bridge and routed 

onto temporary bridge and button-hook ramp to new 
signalized intersection with Hwy 61 

•  825th St closed at River Bridge and traffic detoured 
•  3rd St closed, traffic allowed thru at Potter St. 

Construction 
•  Construction of River Bridge 
•  Construct new bridge over Hwy 61, slip ramp, 

slim ramp bridge, 3rd Street, and Bluff Street 



Visual QualityStaging - 2019 – Stage 3 

Construction 
•  Construction of River Bridge 
•  Construct Hwy 63 in Wisconsin 

Traffic 
•  Hwy 63 traffic remains on existing River Bridge and routed onto 

temporary bridge and button-hook ramp to new signalized 
intersection with Hwy 61 

•  Two lane traffic each way on Hwy 61 
•  825th St closed at River Bridge and traffic detoured 
•  3rd St and Bluff St open 



Visual QualityStaging - 2020 – Stage 4A 

Traffic 
•  Hwy 63 traffic on new River Bridge 
•  One lane traffic each way on Hwy 61 
•  825th St open at River Bridge 
•  Slip ramp open 

Construction 
•  Construction of River Bridge complete, remove existing 

River Bridge 
•  Construct Hwy 61 under Hwy 63 bridge 



Visual QualityStaging - 2020 – Stage 4B 

Traffic 
•  Hwy 63 traffic on new River Bridge 
•  One lane traffic each way on Hwy 61 
•  825th St open at River Bridge 
•  Slip ramp open 

Construction 
•  Construction of River Bridge complete, remove 

existing River Bridge 
•  Construct Hwy 61 under Hwy 63 bridge 



Visual QualityStaging - 2020 – Stage 5 

Traffic 
•  Hwy 63 traffic on new River Bridge 
•  One lane traffic each way on Hwy 61 
•  825th St open at River Bridge 
•  Slip ramp open 

Construction 
•  Construction of River Bridge complete, remove 

existing River Bridge 
•  Construct Hwy 61 under Hwy 63 bridge 
•  Complete 825th St Ring Road 


